
Citizens’ Advisory Commission Meeting 

Pueblo Colorado 

Minutes  

October 28, 2015 

 

Members in Attendance: Members Absent: 

Irene Kornelly, Chair  

Terry Hart, Vice Chair  

Jeff Chostner  

Doug Knappe, for Joe Schieffelin  

John Norton  

Ross Vincent 

Zach Pierce 

Ken Griffin 

 

Business  

Minutes for the September meeting were approved. 

 

Pueblo Chemical Depot (PCD) Update 

Col Thomas Duncan  

Readiness Demonstration staff from Maryland observed the 

workforce.  Headquarters approved the ability to start operations, 

of shipments of munitions from the stockpile to the plant.  A 

Chemical Accident Incident Response and Assistance Exercise 

was held. It was the first done with Pueblo Chemical Agent Pilot 

Plant (PCAPP).  A treaty inspection was held by international 

inspectors from the Organisation for the Prohibition of of 

Chemical Weapons went well.  Major General McMasters was 

briefed on the Depot.  

 

The Army, PuebloPlex and the state health department continue to 

work together to deal with 70% of the PCD property excessed by 

the federal government late in 2014.  This is a good news story 

because of the amount of cleanup that has taken place.  In 

addition, increased funding will accelerate the remaining 34 Solid 

Waste Management Units. The current goal is for the first 

property transfer (Parcel 1A) to PuebloPlex to occur by December 

2016. 

 

 

Message from the Program Executive Office 

Conrad Whyne, Program Executive Office  

Years were cut off the cleanup schedule by working with the regulators, community and the systems contractor.  

ACWA was challenged to capture some of the lessons learned in the past. Good project management is an 

important factor in the timing of the finish of the site.  The safer the plant has gotten the better the production 

rate. The site is in the testing phase before operations.  Detailed planning has helped the plant move forward at 

an accelerated pace as well as be cost effective.  The site is looking at the what-ifs so there will be more risk 

reductions saving time and money.  Thanks were given for the valuable insight from all.     

  

Colorado Department of Public Health and Environment Permitting Update  

Doug Knappe, Unit Leader 

Hazardous Materials and Waste Management Division  

The state is working on some major modifications and limited inspections at PCAPP.  It has been business as 

usual with PCD.  



PCAPP Plant Status  

Rick Holmes, Bechtel Project Manager 

Safety - the numbers are going down. 

 Lost-workday case rate is 0.07 

 The current Total Recordable Injury Rate (TRIR) is 0.23, which is well below the general industry 

average of 3.4 and the Waste Management Industry rate of 4.7 

 

PCAPP Systemization - 90% Complete 

 

 

 

 

 

 

 

 

 

 

 

 

 

As of September 2015 

 

Initial Agent Operations ORR Status 
Operational Readiness Review (ORR) work will be paced by Systemization work, primarily system turnovers. 
 
 
 
 
 
 
 
 
 

Data current as of 15-Oct-2015 
 

Recently Awarded Waste Contracts 
 

 

 

 

 

 

System  Complete  

UTILITIES  99%  

HVAC 96%  

FACILITIES  100%  

 

ORR Documents Total Required Board Reviewed Board Accepted 

Affidavits 372 295 282 

Criteria Review 
 Approach Documents 

 

372 
 

151 
 

143 

Waste Contracts in 
Development 
 Solicitation expected mid-November 

 Awards expected January 2016 



 

Agent Processing Building roof work continues. Work is expected to be completed the first week in November.  

Drills continue to test readiness. Workers inside the Control Room observe how Control Room operators react 

to a global loss of power on the PCAPP site, one of many scenarios being practiced in the event of an unplanned 

emergency.  

 

Plant operators review the transfer switch for backup power to the Munitions Service Magazine and Energetics 

Service Magazine igloo filtration units.  Operators performed rounds and readings on the instrument air 

compressors, located inside the newly constructed compressor enclosure.  

 

PCAPP Roadmap to Initiation of Plant Operations 

Gregory Mohrman, Site Project Manager 

PCAPP Plant Status  

Rick Holmes, Bechtel Project Manager 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The roadmap is updated weekly.   

 

 

 

 

 



Explosive Destruction System: P2A  

Bruce Huenefeld, PCAPP Explosive Destruction System EDS Site Project Manager 

The System is currently at Sandia National Laboratories, Albuquerque, New Mexico and is scheduled to be 

shipped to Aberdeen Proving Ground, Maryland, the end of November   

Testing will begin their mid-January 2016 

Expected arrival at PCAPP EDS, summer 2017  

 

Explosive Destruction System: 

Progress Since Restart 

 Since restart of operations on Oct. 5 and running through Oct. 21, PCAPP EDS has successfully 

destroyed 32 155mm projectiles 

 Shots are taking place in four-pack configurations.  Sets of four can usually be completed in one day, 

allowing for more destruction events per week 

 As the campaign nears completion, five- and six-pack shots will be considered 

 Of note -- after the Oct. 21 shot, operators were astonished to find two 155mm bursters with lifting 

plugs, (like the one seen here), had survived the detonation sequence.  Resistance however, is futile.  

Using established procedures, the two bursters -- like one destroyed earlier from an Oct 15 shot -- were 

eliminated in the next EDS round of munitions destruction 

 

PCAPP EDS Secondary Waste  

 PCAPP EDS WASTE SHIPMENTS (as of 3 September 2015)   

DATE 

SHIPPED  

TSDF LOCATION  TYPE/DISPOSITION  

30 July  Clean Harbors, Grassy 

Mountain, UT  
Frag and roll-off debris was microencapsulated and placed 

into a RCRA Subtitle C Cell for final disposition.  
10 August  Clean Harbors, Deer Park, TX  11 x Totes Shipped Under MEA neutralent profile for 

Incineration. Liquid was a direct feed into their incinerator, 

empty totes were crushed, incinerated, and all was placed 

into a RCRA Subtitle C Cell for final disposition.  
17 August  Clean Harbors, Deer Trail, CO  2 X 25 cubic yard  Roll-Off Boxes with wooden crates and 

debris were placed directly into the TSDF  Subtitle D Cell 

for final disposition. 
2 Sept  US Ecology,  Grand View, 

Idaho  
1 x Shipment of fragments, Empty single round containers, 

or SRCs and debris in three bleach drums for chemical 

oxidation/ neutralization, encapsulation and placement into 

a RCRA Subtitle C Cell for final disposition.  
3 Sept Clean Harbors, Grassy 

Mountain, UT  
EDS rinsate liquid (five totes) and six RCRA empty bleach 

drums were shipped. Liquid was solidified.  Totes and  

were crushed and 
all placed into a RCRA Subtitle C Cell for final 

disposition. 
For information on prior shipments, refer to July 2015 CAC Meeting Minutes at :   

 https://www.colorado.gov/pacific/sites/default/files/HM_HW-CACminutes072715%20min.pdf  

   

John Norton: Do you have to notify Colorado Department of Transportation (CDOT) or anyone of transport of 

waste?  

Bruce Huenefeld: The waste management company does it.   

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Subcommittee Updates -            

Permitting Working Group – Irene Kornelly 

 Permit Mod # 74 was discussed. It is a request for outside storage space for munitions bodies that have 

been treated in the Munitions Treatment Unit and solid phase hazardous waste, energetics and hazardous 

wastes.  The comment period for the modification is December 12, 2015.  The stages of other permit 

modifications were also discussed.   

 

Biotreatment Utilization Working Group (BUG) John Norton  

Detailed explanations of lab testing were given.   A BUG meeting will be November 19, 2015 at 1 Jetway 

Court.   

 

Closing and Adjournment 

Next Subcommittee meetings are tentatively scheduled:   

December 9, 2015 at 2:00pm  

District Attorney’s Conference Room 

 

Tentative Date for next CAC meeting: December 9, 2015 at 6:00PM 

Olde Towne Carriage House  

 


